City of Houston
2006 Public Meetings
FY2006-2010 Capital Improvement Plan (CIP)

Project Status Report

District: G

Building Services Department
Design and Construction Division
Date: 02/20/2006



MAP

Date: Monday, February 20, 2006
Time: 6:00 - 8:00 p.m.
Location: Westchester Academy (Auditorium)
901 Yorkchester Dr.
Houston, Texas 77079
Key Map — 489F
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BSD Representatives
Issa Dadoush, Director
Design and Construction Division
Vladimir Naranjo
Carter Roper
Lisa Johnson
Property Management Division
Steve Girardi

CIP Team

Viadimir Naranjo
Ben Mendez



Building Services Department

Design and Construction Division
Project Status Report Active and Not Initiated Projects

Council District G

City Project Projected
City Dept. | Council Project Name GFS No. } Phase Completion Project Comments
L Budget ($)
District (Date)
Architect has Contract Document errors made
: . . Substantial by their Structural and MEP Consuitant, which
Fire G New Fire Station No. 83 C-0055 3,766,000 Completion 14-Feb-05 are being addressed by BSD with Legal
Depariment
Fire G New Fire Station No. 86 C-0061 500000 | Substantial ) oy v ge |Contractor working on final punch fist. NATEX
Completion is on the final stages of C.M./C.A.
Actions related to this project are temporary on
Library G Kendall Branch Library - Replacement E-0094 5,240,000 Design 01-Jul-06  |hold, pending outcome of several other
projects and limited funding.
Library G Looscan Branch Library - Design/Build E-0095 5,702,237 Design 20-Apr-07 |Design/Build Project. Design is 95% complete
. Moy Design is 100% complete. Construction
Parks G Grady Park F-0504B11 350,000 Design 01-Nov-06 scheduled to start in FY06.
. . et Design is 40% complete. Construction
Parks G Briarbend Park F-0504B16 112,000 Design 01-Oct-06 scheduled to start in FYOS.
. At Design is 40% complete. Construction
Parks G Bendwood Park F-0504B17 150,000 Design 01-Oct-06 scheduled to start in FYOS.
; . CD's are 50% complete. Construction
Parks G Tanglewilde Park F-0504C10 252,000 Design 01-Nov-06 scheduled to start in FY06.
Parks G Nellie Keyes Park F-0504C22 100,000 Substanfﬂal 03-Nov-05 |Project is complete and in closeout phase.
Completion
. - . Design contract in process with 3DI. Funding
Parks G PARD Maintenance Facility F-0504A17 1,600,000 Planning 8D scheduled in FY 07.
Parks G Memorial West Pocket Park F-0504B21 150,000 Planning TBD Project is scheduled for FY 07.
Police G Westside Command Station Repair - G-0020 8,347,000 Beslgn 30-Jun-06 De&gn/ﬁudd Project. Project substantial
Design/Build. completion May 2006
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CIP BUDGET FY 2006 - 2010
District "G"

Department % Budget
C&E $0 0.0%
Fire $0 0.0%
Gen. Gov. $0 0.0%
Health $0 0.0%
Library $6,040,000 5.4%
Parks $2,642,000 2.4%
Police $0 0.0%
Solid Waste $0 0.0%
Storm Drainage $45,922,056 41.1%
Street and Bridge $57,035,000 51.1%

Total $111,639,056
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